Timeline for Louisiana Ecoregion-Based Dissolved Oxygen Criteria Revisions

Task Lead 2007 2008 2009 2010
Agency 3 TSTO[N D[ J[F[M[A[M[JI[J[A[S[O[N D[ J[F[M[A[M[JI[JI[A[S[O[N D[J[F[M[A[M[J[JI[A[S[O[N][D
1 Agree on 2008 IR listing approach using (CM) data C
2 Develop ecoregion-based criteria-setting and assessment procedures 10
2.1 UAA TEMPLATE: Finalize UAA protocol document
2.1.1 DEQ submits proposed UAA protocol to EPA6 LDEQ | C ‘
2.1.2 EPA reviews/comments on UAA outline/criteria development EPA _ C
2.1.3 Finalize all sections of protocol other than "Data Analysis" LDEQ
2.1.4 Finalize "Data Analysis" section of protocol document LDEQ
2.1.5 Finalize completed UAA protocol document LDEQ
2.3 ASSESSMENT METHODOLOGY: Agree on assessment process
2.3.1 LDEQ to provide additions/clarifications to EPA LDEQ
2.3.2 EPA reviews/comments on assessment methodology proposal EPA
2.3.3 Finalize assessment methodology document LDEQ

3 Finalize Barataria-Terrebonne UAA (BTUAA) documentation for
d.o. criteria changes using established process

3.1 Receive fish/benthic data from Arcadis/Strand/CK for inclusion in the

UAA documentation LDEQ

3.2  Collect November 2007 data to determine seasonality LDEQ

3.3  Should November data be insufficient, collect December 2007 data; no

further seasonality data will be collected LDEQ
3.4  Compile/submit BT UAA documentation to EPAG6 for tech app LDEQ
3.5 Receive technical approval from EPA6 EPA
3.6 Submit documentation for rule change LDEQ
4 Finalize documentation for d.o. criteria changes in TU, SCP and
UMRA Eco-regions using established process
4.1  Determine additional data needs LDEQ
4.2  Collect necessary data LDEQ
4.3  Complete research on supporting data LDEQ
4.4  Begin compiling and summarizing existing eco-region data LDEQ
4.5  Compile/submit UAA documentation to EPA6 for technical approvals LDEQ
4.6 Receive technical approval from EPA6 EPA
4.7  Submit documentation for rule change LDEQ
5 Finalize documentation for d.o. criteria changes in remaining water
body types in TU, SCP and UMRA Eco-regions
5.1  Determine next water body types in TU, SCP and UMRAP Eco-regions LDEQ
for criteria change
5.2  Determine data needs LDEQ
5.3  Collect necessary data LDEQ
5.4  Complete research on supporting data LDEQ
5.5  Begin compiling and summarizing existing eco-region data LDEQ
5.6  Compile/submit UAA documentation to EPAG for technical approvals LDEQ
5.7  Receive technical approvals EPA
5.8  Submit documentation for rule change LDEQ
6 Finalize documentation for d.o. criteria changes in remaining water
body types and eco-regions using comparable process
6.1  Determine remaining eco-regions/water body types for criteria change LDEQ
6.2  Determine data needs LDEQ
6.3  Collect necessary data LDEQ
6.4  Complete research on supporting data LDEQ
6.5 Begin compiling and summarizing existing eco-region data LDEQ
6.6  Compile/submit UAA documentation to EPA6 for technical approvals LDEQ
6.7  Receive technical approvals EPA
6.8  Submit documentation for rule change LDEQ

Notes: C = task completed
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